
Project: Route 10 Widening Project Contact: Stan Newcomb

(Route 1 to I-95) Chesterfield Transportation Department
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For additional project information, please visit the following website: https://www.chesterfield.gov/651/Route-10-Route-1-to-I-95-Widening

(44 days) April 2020 to June 2020  - Construction of a 3rd lane eastbound along Route 10 from the Breckenridge Center entrance to the intersection of Route 1/301.

(12 days) Oct 2020 to Nov 2020 - Final asphalt pavement surface application, final signing and striping, clean-up and open all improvements to traffic.  Construction completed.

2019 2020

(103 days) Oct 2019 to May 2020  - Relocate water main along Route 10 between intersection of Route 1/301 and I-95.  Construct intersection improvements from mid-way between 

intersection of Route 1/301 to I-95.

(83 days) May 2020 to Sept 2020  - At the start of this stage and during all Stage 2, traffic WILL NOT be allowed to turn left or conduct U-turns between the intersection of Route 

1/301 and I-95.  Construct 3rd eastbound and westbound lane along Route 10 between the intersection of Route 1/301 and I-95.  Reconstruct ramp from I-95 southbound to Route 

10 westbound and Route 10 eastbound to I-95 southbound.

(22 days) Sept 2020 to Oct 2020 -  Final construction of raised median and directional crossovers within the median of Route 10 from the intersection of Route 1/301 to I-95.  During 

this stage traffic WILL NOT be allowed to turn left or conduct U-turns between the intersection of Route 1/301 and I-95.  At the conclusion of this stage the traffic configuration will 

be as proposed in the ultimate configuration with the directional crossovers operational.
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